

# FS system

## Project flow

We appreciate your interest in our FS open area system. In order to show you the chronological order of events, we have listed the most important steps below.



Planning	Production	Realization
<p><b>1. A project check list</b> is filled in by the customer and sent to Schletter (email / fax)</p> <p><b>2. Cost estimate</b> calculated by Schletter (calculation of structural analysis / price)</p> <p><b>3. Geological analysis</b> and creation of a geological survey</p> <p><b>4. Planning and offer</b> of the most economic rack size</p> <p><b>5. Ordering and scheduling</b> in cooperation with Schletter</p>	<p><b>6. Customized production</b> of your system components</p>	<p><b>7. Material deliveries</b> of the complete system to the installation site</p> <p><b>8. Mounting</b> of the plant up to the stipulated installation level</p> <p><b>9. Approval and handing over</b> of the plant according to the acceptance report</p>
<b>Minimum 2 weeks</b>	<b>4-6 weeks</b>	<b>(according to plant size and coverage concept)</b>